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ESTIMATE RUN 04/20/2012

ESTIMATE SUMMARY 10:02:38

CONTID: C17827         ESTIMATE NO: 0002 PROG 2005

PCN: 17827-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 350 LA JUNTA SOUTHWEST PERCENT TIME:

PROJECT NO: STA3501-011                   

SH 350 LA JUNTA SOUTHWEST

NAME OF ROAD: 350A

PROJECT COUNTIES: OTERO

CONTRACTOR:

A & S CONSTRUCTION CO. PAY PERIOD ENDING 04/14/2012 DATE TIME STARTED 03/01/2012

P.O. BOX 566 DATE LET 01/26/2012 DATE WORK BEGAN

 DATE AWARDED 02/01/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/10/2012 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 03/01/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,872,667.50 PARTICIPATING $ $ 1,257,889.48

AWARD PROJECT AMT: 3,263,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -35,796.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

41.43

WORK DAYS

WORK DAYS

41.09%

2,281,465.31

1,257,889.48

1,257,889.48

1,222,093.37

$

$

$

$

1,591,202.19

0.00

1,591,202.19

0.00

1,591,202.19

-44,409.36

0.00

1,546,792.83

0.00

AMOUNT DUE 1,546,792.83 1,222,093.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,222,093.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

29.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70
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PCN: 17827-BID    ESTIMATE RUN 04/20/2012

PROJECT: STA3501-011                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Headwall 27.000

0.000

202-00015  
 

27.000

EACH

106.00000 2,862.0027.000

0.00

0010 *Removal of Delineator 0.000

0.000

202-00090  
 

192.000

EACH

5.40000 0.000.000

0.00

0015 *Removal of Sidewalk 493.000

31.890

202-00200  
 

524.890

SY  

6.40000 3,359.30524.890

204.10

0020 *Removal of Gutter 74.000

26.000

202-00202  
 

100.000

LF  

4.40000 440.00100.000

114.40

0025 *Removal of Curb and Gutter 1,377.000

93.000

202-00203  
 

1,470.000

LF  

4.40000 6,468.001,470.000

409.20

0030 *Removal of Concrete Curb Ramp 8.000

0.000

202-00206  
 

8.000

SY  

13.00000 104.008.000

0.00

0035 Removal of Asphalt Mat 2,980.000

90.000

202-00220  
 

4,440.000

SY  

3.70000 11,359.003,070.000

333.00

0040 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

2,787.000

SY  

5.00000 0.000.000

0.00

0045 *Removal of Ground Sign 0.000

0.000

202-00810  
 

62.000

EACH

50.00000 0.000.000

0.00

0050 *Removal of Sign Panel 0.000

0.000

202-00821  
 

11.000

EACH

29.00000 0.000.000

0.00

0055 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

616.000

LF  

2.20000 0.000.000

0.00
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PCN: 17827-BID    ESTIMATE RUN 04/20/2012

PROJECT: STA3501-011                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of End Anchorage 0.000

0.000

202-01300  
 

8.000

EACH

120.00000 0.000.000

0.00

0065 Clean Culvert 20.000

0.000

202-04002  
 

20.000

EACH

200.00000 4,000.0020.000

0.00

0070 Clean Culvert (Special) 4.000

0.000

202-04003  
 

4.000

EACH

500.00000 2,000.004.000

0.00

0075 Unclassified Excavation (Complete In Place) 2,221.500

35.000

203-00010  
 

2,256.500

CY  

11.00000 24,821.502,256.500

385.00

0080 Blading 1.000

22.000

203-01500  
 

40.000

HOUR

115.00000 2,645.0023.000

2,530.00

0085 Sweeping (With Pickup Broom) 2.000

0.000

203-01622  
 

300.000

HOUR

6.00000 12.002.000

0.00

0090 Topsoil 0.000

0.000

207-00205  
 

9,100.000

CY  

8.50000 0.000.000

0.00

0095 *Erosion Log (12 Inch) 1,090.000

0.000

208-00002  
 

1,090.000

LF  

3.20000 3,488.001,090.000

0.00

0100 *Erosion Bales (Weed Free) 32.000

0.000

208-00011  
 

100.000

EACH

9.00000 288.0032.000

0.00

0105 *Silt Fence 0.000

0.000

208-00020  
 

3,400.000

LF  

1.05000 0.000.000

0.00

0110 *Gravel Bag 46.000

0.000

208-00034  
 

50.000

LF  

4.80000 220.8046.000

0.00
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PCN: 17827-BID    ESTIMATE RUN 04/20/2012

PROJECT: STA3501-011                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Washout Structure 0.000

0.000

208-00045  
 

4.000

EACH

1.00000 0.000.000

0.00

0120 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4.000

EACH

1.00000 2.002.000

0.00

0125 *Removal and Disposal of Sediment (Labor) 17.000

0.000

208-00103  
 

40.000

HOUR

45.00000 765.0017.000

0.00

0130 *Removal and Disposal of Sediment (Equipment) 14.000

0.000

208-00105  
 

40.000

HOUR

50.00000 700.0014.000

0.00

0135 Erosion Control Supervisor 34.000

28.000

208-00205  
 

600.000

HOUR

1.00000 62.0062.000

28.00

0140 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

13.000

EACH

340.00000 0.000.000

0.00

0145 *Seeding (Native) 0.000

0.000

212-00006  
 

20.000

ACRE

265.00000 0.000.000

0.00

0150 *Soil Conditioning 0.000

0.000

212-00032  
 

20.000

ACRE

1,645.00000 0.000.000

0.00

0155 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

20.000

ACRE

291.00000 0.000.000

0.00

0160 *Mulch Tackifier 0.000

0.000

213-00061  
 

4,000.000

LB  

2.30000 0.000.000

0.00

0165 *Soil Binder 0.000

0.000

213-00100  
 

20.000

ACRE

795.00000 0.000.000

0.00
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PCN: 17827-BID    ESTIMATE RUN 04/20/2012

PROJECT: STA3501-011                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Class 6) 1,582.000

35.000

304-06007  
 

1,617.000

CY  

36.00000 58,212.001,617.000

1,260.00

0175 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

100.000

TON 

10.00000 0.000.000

0.00

0180 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

19,115.950

403-34741  
 

36,846.000

TON 

59.00000 1,127,841.0519,115.950

1,127,841.05

0185 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

501.000

TON 

150.00000 0.000.000

0.00

0190 Emulsified Asphalt (Slow-Setting) 0.000

6,599.500

411-10255  
 

15,397.000

GAL 

1.00000 6,599.506,599.500

6,599.50

0195 24 Inch Pipe Safety End Treatment 40.000

0.000

603-33024  
 

40.000

EACH

1,166.00000 46,640.0040.000

0.00

0200 30 Inch Pipe Safety End Treatment 8.000

0.000

603-33030  
 

8.000

EACH

2,121.00000 16,968.008.000

0.00

0205 36 Inch Pipe Safety End Treatment 6.000

0.000

603-33036  
 

6.000

EACH

2,758.00000 16,548.006.000

0.00

0210 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

1,500.000

LF  

17.00000 0.000.000

0.00

0215 *Transition Type 3G 0.000

0.000

606-01370  
 

8.000

EACH

1,252.00000 0.000.000

0.00

0220 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

8.000

EACH

2,200.00000 0.000.000

0.00
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PCN: 17827-BID    ESTIMATE RUN 04/20/2012

PROJECT: STA3501-011                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Concrete Sidewalk 0.000

702.000

608-00000  
 

702.000

SY  

33.00000 23,166.00702.000

23,166.00

0230 *Concrete Curb Ramp 0.000

89.000

608-00010  
 

89.000

SY  

70.00000 6,230.0089.000

6,230.00

0235 *Curb and Gutter Type 2 (Section II-B) 1,204.000

241.000

609-21020  
 

1,445.000

LF  

13.50000 19,507.501,445.000

3,253.50

0240 *Gutter Type 2 (2 Foot) 0.000

130.000

609-24002  
 

130.000

LF  

17.00000 2,210.00130.000

2,210.00

0245 *Delineator (Type I) 0.000

0.000

612-00001  
 

174.000

EACH

19.00000 0.000.000

0.00

0250 *Delineator (Type III) 0.000

0.000

612-00003  
 

66.000

EACH

22.00000 0.000.000

0.00

0255 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

194.000

SF  

17.00000 0.000.000

0.00

0260 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

455.000

SF  

19.00000 0.000.000

0.00

0265 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

24.000

EACH

195.00000 0.000.000

0.00

0270 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

31.000

EACH

445.00000 0.000.000

0.00

0275 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

5.000

EACH

488.00000 0.000.000

0.00
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PCN: 17827-BID    ESTIMATE RUN 04/20/2012

PROJECT: STA3501-011                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Rumble Strip 0.000

0.000

614-80385  
 

18,229.000

LF  

0.24000 0.000.000

0.00

0285 Construction Surveying 0.640

0.000

625-00000  
 

1.000

L S 

13,000.00000 8,320.000.640

0.00

0286 Const Surveying (Hour) Extra Construction Surveying 4.400

0.000

625-00001  
 

4.400

HOUR

100.00000 440.004.400

0.00

0290 *Mobilization 0.250

0.350

626-00000  
 

1.000

L S 

184,817.24000 110,890.340.600

64,686.03

0295 *Public Information Services 0.250

0.000

626-01000  
 

1.000

L S 

9,000.00000 2,250.000.250

0.00

0300 *Thermoplastic Pavement Marking (Inlaid) 0.000

0.000

627-00003  
 

668.000

SF  

14.00000 0.000.000

0.00

0305 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

440.000

GAL 

78.00000 0.000.000

0.00

0310 *Pavement Marking Paint (Waterborne) 0.000

403.670

627-00011  
 

904.000

GAL 

27.00000 10,899.09403.670

10,899.09

0315 *Flagging 737.500

905.500

630-00000  
 

3,000.000

HOUR

20.00000 32,860.001,643.000

18,110.00

0320 *Traffic Control Inspection 7.000

7.000

630-00007  
 

28.000

DAY 

43.00000 602.0014.000

301.00

0325 *Traffic Control Management 17.000

14.000

630-00012  
 

70.000

DAY 

570.00000 17,670.0031.000

7,980.00
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PCN: 17827-BID    ESTIMATE RUN 04/20/2012

PROJECT: STA3501-011                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

6.000

EACH

43.00000 129.003.000

0.00

0335 *Construction Traffic Sign (Panel Size A) 8.500

0.000

630-80341  
 

17.000

EACH

10.60000 90.108.500

0.00

0340 *Construction Traffic Sign (Panel Size B) 32.500

0.000

630-80342  
 

78.000

EACH

11.60000 377.0032.500

0.00

0345 *Construction Traffic Sign (Special) 64.000

0.000

630-80344  
 

128.000

SF  

10.60000 678.4064.000

0.00

0350 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

3.000

EACH

3,183.00000 4,774.501.500

0.00

0355 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

2.000

EACH

1,592.00000 0.000.000

0.00

0360 *Drum Channelizing Device 35.000

0.000

630-80360  
 

200.000

EACH

5.30000 185.5035.000

0.00

0365 *Drum Channelizing Device (With Light) (Flashing) 5.000

0.000

630-80363  
 

12.000

EACH

11.60000 58.005.000

0.00

0370 *Traffic Cone 100.000

0.000

630-80380  
 

300.000

EACH

1.10000 110.00100.000

0.00

0375 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

1,060.00000 0.000.000

0.00

0380 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17827-BID    ESTIMATE RUN 04/20/2012

PROJECT: STA3501-011                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0390 F/A Fuel Cost Adjustment 0.000

9,824.480

700-70016  
 

22,381.000

F A 

1.00000 9,824.489,824.480

9,824.48

0395 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

163,048.000

F A 

1.00000 0.000.000

0.00

0400 F/A Asphalt Cement Cost Adjustment 0.000

-28,474.870

700-70019  
 

35,563.000

F A 

1.00000 -28,474.87-28,474.870

-28,474.87

0405 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

1,280.000

F A 

1.00000 0.000.000

0.00

0410 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

132,485.000

F A 

1.00000 0.000.000

0.00

0415 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

359.000

F A 

1.00000 0.000.000

0.00

0420 F/A Utility Relocates 0.000

0.000

700-70034  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0425 F/A Erosion Control 0.000

0.000

700-70380  
 

20,000.000

F A 

1.00000 0.000.000

0.00

CAT 1,559,202.191,257,889.483,785,713.50CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0430 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

140.000

LF  

9.30000 0.000.000

0.00
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PCN: 17827-BID    ESTIMATE RUN 04/20/2012

PROJECT: STA3501-011                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:38

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0435 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

215.000

LF  

20.00000 0.000.000

0.00

0440 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

3.000

CY  

3,000.00000 0.000.000

0.00

0445 *Bridge Rail Type 3 0.000

0.000

606-10300  
 

86.000

LF  

72.00000 0.000.000

0.00

0450 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

140.000

LF  

244.00000 0.000.000

0.00

CAT 0.000.0054,954.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0455 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0460 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0465 Field Laboratory (State Furnished) 1.000

0.000

620-00015  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0470 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 32,000.000.0032,000.00CURRENT AMT0400 $ $ $

$ 1,591,202.191,257,889.48$3,872,667.50$CURRENT AMTPROJECT TOTAL


